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1. INTRODUCTION  
 
In the lead up to the March 2011 NSW election, the Coalition announced that it would 
build light rail in the Sydney central business district (CBD) and conduct feasibility 
studies into extending the light rail network from Central Station to the University of 
NSW and University of Sydney.  
 
In October 2012, Infrastructure NSW delivered its first 20-year State Infrastructure 
Strategy to the Premier. It recommended scoping a light rail project from Central 
Station to the University of NSW but “given the critical economic importance of 
maintaining a functional CBD” suggested that other solutions to bus congestion and 
capacity be implemented before committing to light rail in the CBD.  
 
In December 2012, the NSW Government released a Long Term Transport Master 
Plan and a Sydney’s Light Rail Future strategy. These plans proposed construction of 
a light rail line from Circular Quay through George Street to Central Station and to the 
University of NSW via Anzac Parade and Alison Road. The estimated cost of this 
project was $1.6 billion.    
 
The November 2013 business case summary stated:  
 

http://www.urbanaffairs.com.au/downloads/2011-2-24-10.pdf
http://www.infrastructure.nsw.gov.au/media/1127/sis_report_complete_interactive.pdf
http://www.infrastructure.nsw.gov.au/media/1127/sis_report_complete_interactive.pdf
https://www.transport.nsw.gov.au/sites/default/files/media/documents/2017/nsw-transport-masterplan-final.pdf
https://www.transport.nsw.gov.au/sites/default/files/media/documents/2017/nsw-transport-masterplan-final.pdf
http://mysydneycbd.nsw.gov.au/sites/default/files/user-files/uploads/light-rail-future-web.pdf
http://data.sydneylightrail.transport.nsw.gov.au/s3fs-public/CBD%20AND%20SOUTH%20EAST%20LIGHT%20RAIL%20%E2%80%93%20BUSINESS%20CASE%20SUMMARY.pdf
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…the state can expect to more than double its investment of approximately $1.6 billion, 
with a return of over $4 billion in total economic benefits.  This equates to a benefit-cost 
ratio (BCR) of 2.5 or, to put more simply, $2.50 worth of benefits for each dollar invested. 
 

Planning approval for the project was given on 4 June 2014.The contract to design, 
construct, operate and maintain the line was signed in December 2014 with the 
ALTRAC Light Rail consortium. The Minister for Transport issued a media release 
about the contract, which announced that the project cost was $2.1 billion and that the 
increased cost was “due to customer improvements to the original scope”. The media 
release also stated that light rail services were expected to commence in early 2019.  
 
A 2016 NSW Auditor-General’s report commented on the cost increase and a 
reduction in the benefit-to-cost ratio:  
 

While part of [the cost] increase was due to scope changes and planning modifications, 
$517 of the $549 million increase was caused by mispricing and omissions in the 
business case. 
 
At the same time, the project benefits had decreased from the 2013 business case 
estimate of $4.0 billion to an estimated $3.0 billion in December 2014. This was mainly 
due to increases in travel time assumptions. 
 
These changes reduced the project’s benefit-to-cost ratio from 2.4 to 1.4, excluding 
wider economic benefits. The project still went ahead because the ratio remained 
positive. 

 

The Minister for Planning approved several modifications to the project in February 
2015. These included increasing the length of light rail vehicles and stop platforms. 
 
Construction of the light rail line began in October 2015.  
 
There have been construction delays, in particular along George Street, and the 
scheduled April 2018 date for completing major civil works was not met.  
 
In April 2018, the media reported that the main contractor, Acciona, was suing the 
NSW Government for $1.1 billion for misleading and deceptive conduct in providing 
information about how to handle Ausgrid’s electricity cables along George Street.  
Transport for NSW has denied these allegations. 
 
In May 2018, the Legislative Council’s Public Accountability Committee commenced 
an inquiry into the impact of the project on residents and businesses in the vicinity of 
the light rail route. The Committee is due to report by 1 December 2018. 
 
On 2 July 2018, ALTRAC stated that “we will have civil construction substantially 
completed by the end of 2018”; and “the systems, signalling, cabling and stop fit out, 
will start in each zone as the substantial civil construction work is completed”.  
 
The following pages provide a collection of key sources on the project, including 
government publications, parliamentary material, and media articles. Links are 
provided to the full text of sources. For copyright reasons, some linked items are only 
available to Members of Parliament and parliamentary staff. 

http://www.majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=6042
https://www.parliament.nsw.gov.au/la/papers/DBAssets/tabledpaper/webAttachments/4854/Sydney%20Light%20Rail%20PPP.pdf
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/972954/1/interpublish40467.pdf
https://www.audit.nsw.gov.au/publications/latest-reports/cbd-and-south-east-light-rail-project
http://www.majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=6042
https://www.transport.nsw.gov.au/news-and-events/media-releases/final-countdown-to-construction-sydney-light-rail-major-works-start
https://www.transport.nsw.gov.au/news-and-events/media-releases/final-countdown-to-construction-sydney-light-rail-major-works-start
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1184991/1/00939994080.pdf
https://www.smh.com.au/national/nsw/spanish-company-accused-of-using-light-rail-lawsuit-to-duck-damages-bill-20180730-p4zugx.html
https://www.parliament.nsw.gov.au/committees/inquiries/Pages/inquiry-details.aspx?pk=2492#tab-termsofreference
http://sydneylightrail.transport.nsw.gov.au/news/light-rail-construction-moving
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Figure 1 Route Map  

 
Source: Sydney Light Rail, Light Rail Benefits, Fact Sheet, January 2018  

2. GOVERNMENT  

Transport strategies  

Future Transport Strategy 2056, March 2018 

NSW Long Term Transport Master Plan Annual Update 2014, December 2014   

Sydney’s Light Rail Future: Expanding public transport, revitalising our city, December 
2012  

NSW Long Term Transport Master Plan, December 2012 

Project website  

Sydney Light Rail  

Business case  

Transport for NSW, CBD and South East Light Rail: Business Case Summary, 
November 2013  

Planning documents 

Department of Planning and Environment, CBD and South East Light Rail Project, 
[website]  

file:///C:/Users/lroth/Downloads/LIGHT%20RAIL%20BENEFITS%20-%20January%202018.pdf
https://future.transport.nsw.gov.au/
https://www.transport.nsw.gov.au/sites/default/files/media/documents/2017/long-term-transport-master-plan-annual-update-2014.pdf
http://mysydneycbd.nsw.gov.au/sites/default/files/user-files/uploads/light-rail-future-web.pdf
https://www.transport.nsw.gov.au/sites/default/files/media/documents/2017/nsw-transport-masterplan-final.pdf
http://sydneylightrail.transport.nsw.gov.au/
http://data.sydneylightrail.transport.nsw.gov.au/s3fs-public/CBD%20AND%20SOUTH%20EAST%20LIGHT%20RAIL%20%E2%80%93%20BUSINESS%20CASE%20SUMMARY.pdf
http://www.majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=6042
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Contracts  

Transport for NSW, Sydney Light Rail Public Private Partnership Contract Summary, 
25 August 2015 

Transport for NSW and Randwick City Council, Development Agreement – Sydney 
Light Rail Project, September 2014  

Transport for NSW and City of Sydney, Development Agreement – Sydney Light Rail 
Project,  December 2013 (and Part 2). 

Response to audit report 

Transport for NSW, Response to Performance Audit: CBD and South East Light Rail 
Project, 10 February 2017 

Ministerial media releases  

Constance A, Updated business assistance program, 17 May 2018 

Constance A, Sydney light rail tram hits the track for testing, 27 February 2018  

Berejiklian G and Constance A, Hi George: Christmas instead of construction, 10 
December 2017 

Constance A, First fleet of light rail trams arrives in Sydney, 1 August 2017  

Berejiklian G, Sydney Light Rail takes shape, 17 July 2017 

Constance A, First tracks in place for Sydney’s Light Rail, 12 August 2016 

Constance A, Statement: CBD South East Light Rail, 30 November 2016 

Constance A, 2016 – The year of the light rail big build, 27 January 2016,  

Constance A, Bye George! Light rail construction starts tonight, 23 October 2015  

Constance A, Final countdown to construction: Sydney Light Rail major works start 
October 23, 28 May 2015  

Berejiklian G, CBD and South East Light Rail contract awarded with earlier delivery 
date, 18 December 2014  

Berejiklian G, Huge win for customers as preferred bidder announced for CBD and 
South East Light Rail Project, 23 October 2014  

3. STATUTORY BODIES 

NSW Auditor-General, Performance Audit: CBD and South East Light Rail Project, 
November 2016 

Infrastructure NSW, The State Infrastructure Strategy 2012 – 2032, October 2012  

https://www.parliament.nsw.gov.au/la/papers/DBAssets/tabledpaper/webAttachments/4854/Sydney%20Light%20Rail%20PPP.pdf
http://www.randwick.nsw.gov.au/__data/assets/pdf_file/0007/28456/Randwick-Council-TfNSW-FINAL-Light-Rail-Development-Agreement.pdf
http://www.randwick.nsw.gov.au/__data/assets/pdf_file/0007/28456/Randwick-Council-TfNSW-FINAL-Light-Rail-Development-Agreement.pdf
http://www.cityofsydney.nsw.gov.au/__data/assets/pdf_file/0013/190111/2013-491567-Contract-Development-Agreement-Sydney-Light-Rail-Project-Transport-for-NSW-and-The-Council-of-the-City-of-Sydney_Part1.pdf
http://www.cityofsydney.nsw.gov.au/__data/assets/pdf_file/0013/190111/2013-491567-Contract-Development-Agreement-Sydney-Light-Rail-Project-Transport-for-NSW-and-The-Council-of-the-City-of-Sydney_Part1.pdf
http://www.cityofsydney.nsw.gov.au/__data/assets/pdf_file/0014/190112/2013-491567-Contract-Development-Agreement-Sydney-Light-Rail-Project-Transport-for-NSW-and-The-Council-of-the-City-of-Sydney_Part2.pdf
file:///C:/Users/lroth/Downloads/tra-000512.pdf
file:///C:/Users/lroth/Downloads/tra-000512.pdf
http://www.urbanaffairs.com.au/downloads/2018-5-17-4.pdf
https://www.nsw.gov.au/news-and-events/news/sydney-light-rail-tram-hits-the-track-for-testing/
https://www.nsw.gov.au/your-government/the-premier/media-releases-from-the-premier/hi-george-christmas-instead-of-construction/
https://www.nsw.gov.au/news-and-events/news/first-fleet-of-light-rail-trams-arrives-in-sydney/
https://www.nsw.gov.au/your-government/the-premier/media-releases-from-the-premier/sydney-light-rail-takes-shape/
https://www.transport.nsw.gov.au/newsroom-and-events/media-releases/first-tracks-place-for-sydneys-light-rail
http://www.urbanaffairs.com.au/downloads/2016-11-29-3.pdf
https://www.transport.nsw.gov.au/news-and-events/media-releases/2016-year-of-light-rail-big-build
https://www.transport.nsw.gov.au/news-and-events/media-releases/bye-george-light-rail-construction-starts-tonight
https://www.transport.nsw.gov.au/news-and-events/media-releases/final-countdown-to-construction-sydney-light-rail-major-works-start
https://www.transport.nsw.gov.au/news-and-events/media-releases/final-countdown-to-construction-sydney-light-rail-major-works-start
https://www.transport.nsw.gov.au/newsroom-and-events/media-releases/cbd-and-south-east-light-rail-contract-awarded-earlier-delivery
https://www.transport.nsw.gov.au/newsroom-and-events/media-releases/cbd-and-south-east-light-rail-contract-awarded-earlier-delivery
https://www.transport.nsw.gov.au/newsroom-and-events/media-releases/huge-win-for-customers-as-preferred-bidder-announced-for-cbd-and
https://www.transport.nsw.gov.au/newsroom-and-events/media-releases/huge-win-for-customers-as-preferred-bidder-announced-for-cbd-and
https://www.audit.nsw.gov.au/publications/latest-reports/cbd-and-south-east-light-rail-project
http://www.infrastructure.nsw.gov.au/media/1127/sis_report_complete_interactive.pdf
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4. PARLIAMENT  

Questions and debates  

Date House Subject  

19 June 2018  LA Project cost  

23 May 2018  LA Project cost and completion date  

12 April 2018  LC Compensation for businesses  

19 October 2017  LC Article in The Australian  

6 July 2017  LC Project costs and financial consequences   

23 February 2017  LC Take note debate on Auditor-General’s report  

15 February 2017  LA Project cost  

9 August 2016  LA Progress on light rail projects  

2 June 2015  LA The decision to have 67 metre long trams  

28 May 2015  LC Changes to the administration of Sydney CBD  

28 May 2015  LA How light rail will transform Sydney  

26 May 2015  LA Compensation for businesses  

Committee inquiries  

Legislative Council Public Accountability Committee, Impact of the CBD and South 
East Light Rail Project, [Inquiry - commenced 22 May 2018] 

Legislative Council Portfolio Committee No.5, NSW Budget Estimates 2017-18: 
Hearings, 1 September 2017  

Legislative Council General Purpose Standing Committee No.2, NSW Budget 
Estimates 2016-17: Hearings, 30 August 2016 

Legislative Council General Purpose Standing Committee No.2, NSW Budget 
Estimates 2015-16: Hearings, 1 September 2015 

Legislative Council General Purpose Standing Committee No.3, NSW Budget 
Estimates: 2014-15: Hearings, 19 August 2014 

5. OPPOSITION AND MINOR PARTIES  

Media releases  

Faruqi M, Light rail debacle shows need for parliamentary oversight, 20 April 2018 

Daley M and Mookhey D, CBD South East Light Rail to hit capacity crisis on day one, 
24 October 2017 

https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-102605
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-102175
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1820781676-75930
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1820781676-74757
https://www.parliament.nsw.gov.au/lc/papers/Pages/qaprofiles/cbd-and-south-east-light-rail_236121.aspx
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardFull.aspx#/DateDisplay/HANSARD-1820781676-72574/HANSARD-1820781676-72579
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-96225/HANSARD-1323879322-96229
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-91437
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-59673/HANSARD-1323879322-59701
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1820781676-56845
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-59657
https://www.parliament.nsw.gov.au/Hansard/Pages/HansardResult.aspx#/docid/HANSARD-1323879322-59547
https://www.parliament.nsw.gov.au/committees/inquiries/Pages/inquiry-details.aspx?pk=2492#tab-termsofreference
https://www.parliament.nsw.gov.au/committees/inquiries/Pages/inquiry-details.aspx?pk=2492#tab-termsofreference
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/10054/Transcript%20-%201%20September%202017%20-%20CORRECTED%20-%20PC%205%20-%20Transport%20and%20Infrastructure%20-%20Constance.pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/10054/Transcript%20-%201%20September%202017%20-%20CORRECTED%20-%20PC%205%20-%20Transport%20and%20Infrastructure%20-%20Constance.pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/9858/Transcript%20-%2030%20August%202016%20-%20CORRECTED%20-%20Transport%20and%20Infrastructure.pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/9858/Transcript%20-%2030%20August%202016%20-%20CORRECTED%20-%20Transport%20and%20Infrastructure.pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/8201/Transcript%20-%201%20September%202015%20-%20CORRECTED%20-%20Transport%20and%20Infrastructure%20(Constance).pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/8201/Transcript%20-%201%20September%202015%20-%20CORRECTED%20-%20Transport%20and%20Infrastructure%20(Constance).pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/8508/Transcript%20-%20CORRECTED%20-%20Transport%2c%20The%20Hunter%20-%2019%20August%202014.pdf
https://www.parliament.nsw.gov.au/committees/DBAssets/InquiryEventTranscript/Transcript/8508/Transcript%20-%20CORRECTED%20-%20Transport%2c%20The%20Hunter%20-%2019%20August%202014.pdf
https://www.mehreenfaruqi.org.au/light-rail-debacle-shows-need-for-parliamentary-oversight/
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1158229/1/interpublish73708.pdf


Issues Backgrounder 

  

Page 6 of 7 

Faruqi M, NSW Auditor-General’s damning report on CBD and South East Light Rail, 
30 November 2016 

Foley L, CBD and South East Light Rail project in shambles, 30 November 2016 

Daley M, Compensate Anzac Parade bus commuters who will suffer for 2 years, 9 
May 2016 

Faruqi M, Greens MP calls for Parliamentary inquiry into CBD and South East Light 
Rail Project and the trees on Anzac Parade and Alison Road, 28 January 2016 

Foley L, Baird Government must act to protect Sydney’s heritage, 27 January 2016  

Foley L, CBD Light Rail – Right Mode, Wrong Location, 26 October 2015 

Foley L and Park R, CBD to become a zone of chaos and confusion, 28 May 2015 

Robertson J, Liberals confirm $500 million budget blowout in flagship CBD Light Rail, 
18 December 2014  

6. ACADEMICS 

Keys E, Light Rail Development in Australia 2012 – 2016, Australasian Transport 
Research Forum, 2016 

Newman P, The light rail genie is out of the bottle, but how many cities will get their 
wish?, The Conversation, 8 October 2015 

7. MEDIA  

Spanish company accused of using light rail lawsuit to duck damages bill, SMH, 1 
August 2018 

End of the line, DT, 28 July 2018 

Removal of barricades is still months away, SMH, 2 July 2018 

How did Gladys make such heavy work of light rail?, SMH, 29 June 2018 

Upmarket retailer sues state over Sydney's bungled light rail project, SMH, 17 June 
2018 

Sydney's light rail a vanity 'toy’, AFR, 6 June 2018 

Second firm takes legal action over Sydney's 'disastrous' light rail, SMH, 23 May 2018 

Sydney's light rail chaos: who is to blame for delays and cost blowout?, The Guardian, 
21 April 2018  

Spanish contractor vows to finish Sydney's light rail project, SMH, 16 April 2018 

NSW misleading on light rail says Acciona in $1.1b lawsuit, AFR, 14 April 2018  

http://www.mehreenfaruqi.org.au/nsw-auditor-generals-damning-report-on-cbd-south-east-light-rail/
http://www.lukefoley.com.au/cbd_and_south_east_light_rail_project_in_shambles
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1066557/1/interpublish56682.pdf
http://www.mehreenfaruqi.org.au/greens-mp-calls-for-parliamentary-inquiry-into-cbd-and-south-east-light-rail-project-and-the-loss-of-trees-on-anzac-parade-and-alison-road/
http://www.mehreenfaruqi.org.au/greens-mp-calls-for-parliamentary-inquiry-into-cbd-and-south-east-light-rail-project-and-the-loss-of-trees-on-anzac-parade-and-alison-road/
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1047322/1/interpublish53294.pdf
http://www.lukefoley.com.au/cbd_light_rail_right_mode_wrong_location
http://www.lukefoley.com.au/cbd
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/971832/1/interpublish40289.pdf
http://atrf.info/papers/2016/files/ATRF2016_Full_papers_resubmission_40.pdf
https://theconversation.com/the-light-rail-genie-is-out-of-the-bottle-but-how-many-cities-will-get-their-wish-48669
https://theconversation.com/the-light-rail-genie-is-out-of-the-bottle-but-how-many-cities-will-get-their-wish-48669
https://www.smh.com.au/national/nsw/spanish-company-accused-of-using-light-rail-lawsuit-to-duck-damages-bill-20180730-p4zugx.html
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1201195/1/00987659760.pdf
https://www.smh.com.au/national/nsw/removal-of-barricades-for-sydney-s-light-rail-line-still-months-away-20180628-p4zoce.html
https://www.smh.com.au/national/nsw/how-did-gladys-make-such-heavy-work-of-light-rail-20180629-p4zohz.html
https://www.smh.com.au/national/nsw/upmarket-retailer-sues-state-over-sydney-s-bungled-light-rail-project-20180617-p4zlz0.html
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1193037/1/00964995674.pdf
https://www.smh.com.au/politics/nsw/second-firm-takes-legal-action-over-sydney-s-disastrous-light-rail-20180523-p4zh2j.html
https://www.theguardian.com/australia-news/2018/apr/21/sydneys-light-rail-chaos-who-is-to-blame-for-delays-and-cost-blowout
https://www.smh.com.au/national/nsw/spanish-contractor-vows-to-finish-sydney-s-light-rail-project-20180416-p4z9tx.html
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1184991/1/00939994080.pdf
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Light rail demands unjustified: Berejiklian, The Australian, 10 April 2018  

Longer trips for light rail passengers without green-light priority, SMH, 21 February 
2018 

‘We’re the lucky ones’: George Street owners hold on tight, SMH, 29 January 2018 
 
The word on the street: By George it was worth the wait, SMH, 6 December 2017  
 
Angry retailers confront Transport Minister over impact of light rail on business, SMH, 
10 December 2017 
 
Totally off the rails, AFR, 10 November 2017 

Berejiklian’s light rail to be caught short in peak hour, The Australian, 24 October 2017 

Sydney retailers face yet another Christmas of rail disruption, SMH, 15 October 2017 

Light rail at a crawl threatens to bring businesses to their knees, The Australian, 6 
September 2017 

Why Sydney’s new light rail trams won’t carry passengers on inner west line, SMH, 26 
July 2017 

Fading light at end of rail tunnel, SMH, 5 June 2017 

Café owners count the costs of light rail construction, SMH, 16 April 2017 

$2b light rail already at ‘crush capacity’, SMH, 21 February 2017  

More media articles can be found here.  

Author: Lenny Roth 

Last updated: 1 August 2018  

For further information please contact the Parliamentary Library on 9230 2768. 

Issues Backgrounders are prepared by the NSW Parliamentary Research Service for Members of 
Parliament on Bills or subjects of topical importance. 

This Issues Backgrounder provides links to parliamentary material, journal articles, media articles 
and interest group web sites to provide Members with detailed information relating to matters under 
consideration by the NSW Parliament.  Although every attempt is made to ensure that the information 
provided is correct at the time of publication, no guarantee can be made as to its ongoing relevancy 
or accuracy.  This Issues Backgrounder should not be considered a comprehensive guide to this 
particular subject and is only a representative sample of the information available.  This Issues 
Backgrounder does not constitute a professional legal opinion. 

 

http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1184044/1/00937838161.pdf
https://www.smh.com.au/national/nsw/longer-trips-for-light-rail-passengers-without-green-light-priority-20180219-p4z0uu.html
https://www.smh.com.au/business/companies/were-the-lucky-ones-george-street-shop-owners-holding-on-tight-20180125-h0o87r.html
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1165346/1/00883418991.pdf
https://www.smh.com.au/national/nsw/angry-retailers-confront-premier-transport-minister-over-light-rail-business-impact-20171210-h020jm.html
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1161139/1/00871751949.pdf
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1158241/1/00863319493.pdf
https://www.smh.com.au/national/nsw/sydney-retailers-face-yet-another-christmas-of-rail-disruption-20171011-gyylzb.html
http://librarystaff.parliament.nsw.gov.au/jspui/bitstream/1/1151254/1/00839463078.pdf
https://www.smh.com.au/national/nsw/why-sydneys-new-light-rail-trams-wont-carry-passengers-on-inner-west-line-20170725-gxida4.html
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